


Enhancing Partnering, Leadership and Management Goal Team (GIT 6)

**December 11, 2018** 



- Where are we?
- Review of our vision for Strategy Review System
- How can we achieve this vision?
  - Recommendations for adjustments to internal CBPO support of SRS process
  - Connections to ChesapeakeDecisions and biennial review meeting
  - Role of SRS Planning Team as mentors/points of contact





Our collective team vision for the **second cycle** of the Chesapeake Bay Program Partnership **Strategy Review System** is a system that builds on first cycle goals:

- Create work plans that clearly focus on the unique role of the Chesapeake Bay Program Partnership, through its workgroups, and includes recognition of partner efforts in the Management Strategy
- Incorporate new scientific, policy and fiscal developments in Management Strategies and work plans (example: Phase 6 Watershed Model)
- Run on schedule
- Rely on streamlined processes and documents

### And adds a final piece:

 Considers the full Decision Framework (as evidenced by completion of all columns in the Logic Table)



Our collective team vision for the **second cycle** of the Chesapeake Bay Program Partnership **Strategy Review System** is a system that builds on first cycle goals:

- Create work plans that clearly focus on the unique role of the Chesapeake Bay Program Partnership, through its workgroups, and includes recognition of partner efforts in the Management Strategy
- Incorporate new scientific, policy and fiscal developments in Management Strategies and work plans (example: Phase 6 Watershed Model)
- Run on schedule
- Rely on streamlined processes and documents

And adds a final piece:

Problem solve with SRS and Communications teams

 Considers the full Decision Framework (as evidenced by completion of all columns in the Logic Table) Vision: On schedule, Streamlined Process & Documents

See Recommendation of Adjustments table in GIT 6 meeting materials

Currently	We learned that	In the future	When will we implement this change?
We hold optional pre-brief meetings with cohorts.	Teams were using this meeting as their introduction to the SRS instead of coming with draft materials to get help where they were stuck.	We will hold "check-up" meetings with each cohort and clarify cohorts should come with draft materials so their questions can be reviewed during the meeting and addressed earlier in the process. We will need to communicate this expectation to the GITs and workgroups.	Beginning of 2 <sup>nd</sup> cycle


Vision: On schedule, Streamlined Process & Documents

Other recommendations for adjustments include:

- Using existing (non-SRS) process and meetings to communicate requirements and confirm expectations
- Improving internal communication and information sharing
- Creating standard operating procedures and clear instructions



## Vision: Streamlined Documents



## ChesapeakeDecisions

- Uses content from multiple guides
- Leads user through the information
- Combines multiple schedules in a single place

Our collective team vision for the **second cycle** of the Chesapeake Bay Program Partnership **Strategy Review System** is a system that builds on first cycle goals:

- Create work plans that clearly focus on the unique role of the Chesapeake Bay Program Partnership, through its workgroups, and includes recognition of partner efforts in the Management Strategy
- Incorporate new scientific, policy and fiscal developments in Management Strategies and work plans (example: Phase 6 Watershed Model)

## Share information at biennial meeting

Rely on streamlined processes and documents

### And adds a final piece:

 Considers the full Decision Framework (as evidenced by completion of all columns in the Logic Table)

Our collective team vision for the **second cycle** of the Chesapeake Bay Program Partnership **Strategy Review System** is a system that builds on first cycle goals:

- Create work plans that clearly focus on the unique role of the Chesapeake Bay Program Partnership, through its workgroups, and includes recognition of partner efforts in the Management Strategy
- Incorporate Support through SRS mentors Management Strategies and work plans (example: Phase 6 Watershed Model)
- Run on schedule
- Rely on streamlined processes and documents

### And adds a final piece:

 Considers the full Decision Framework (as evidenced by completion of all columns in the Logic Table)

Our collective team vision for the **second cycle** of the Chesapeake Bay Program Partnership **Strategy Review System** is a system that builds on first cycle goals:

- Create work plans that clearly focus on the unique role of the Chesapeake Bay Program Partnership, through its workgroups, and includes recognition of partner efforts in the Management Strategy
- Incorporate new scientific, policy and fiscal developments in Management Strategies and work plans (example: Phase 6 Watershed Model)
- Run on schedule
- Rely on streamlined processes and documents

### And adds a final piece:

 Considers the full Decision Framework (as evidenced by completion of all columns in the Logic Table)

Guidance on ChesapeakeDecisions and STAC support

## December

- Update GIT 6 on recommendations
- December 11 GIT 6 meeting decision/resolution on outstanding issues

## Timeline

### January

- Implement adjustments to internal CBPO support of SRS
- Update ChesapeakeDecisions content to reflect adjustments and dates/deadlines for new cycle

## February

 Final content/development for ChesapeakeDecisions

## March

- Biennial Review Meeting
- Release of ChesapeakeDecisions