

CBP Watershed Agreement: Process for Updating Management Strategies and Workplans

Final 1-10-18




Table 1: Key Partners

Note: Groups identified below are not mutually exclusive. Most involved individuals, agencies, and organizations will serve in more than one of these groupings.

Who	Description
Public	Everyone – any member of the public who wishes to review and potentially comment on revisions to the Strategies and Workplans
Stakeholders	Individuals and groups who may not be regular participants in CBP GITs and Workgroups, but are more involved and have a greater level of interest in the Strategies and Workplans than the public in general. Consist primarily of “Interested Parties Lists” generated during initial Strategy development plus newly identified stakeholders.
Lead GIT	Goal Implementation Team assigned as lead for the Outcome being reviewed and revised. The Lead GIT is the responsible party for conducting the Outcome review, presenting to the Management Board, and implementing agreed-upon revisions to Strategies and Workplans.
Outcome Lead(s)	CBP Workgroup or other CBP entity directly responsible for drafting, tracking, and revising an Outcome Strategy and Workplan. Outcome Lead is generally a subset of, and reports to, the Lead GIT.
Implementing Organization(s)	Any organization (federal, state, local, private, non-profit, etc) identified in the Outcome Workplan as responsible for implementing a portion of the Workplan.
Management Board	CBP Management Board
Watershed Agreement Signatories	Members of the Management Board who represent the 9 signatories to the Watershed Agreement.

Note 1: Dates are approximate. Some may fall on weekends, holidays, etc. In those cases, the due dates will be adjusted accordingly.

Table 2: Key Steps

Note 2: Lead GIT may request additional time from the Management Board for implementing any step if necessary.

Step	Who	What	When (see Notes above)
A:	Lead GIT and Outcome Leads	Present lessons learned and recommended actions to MB as per Strategy Review System process.	Quarterly Progress Review Meeting: Day 0
	Management Board (MB)	Initial response to presented recommendations and identification of follow-up action items.	
	Watershed Agreement Signatories	Reminder of current commitment to Outcome, and declaration of intent to participate in Strategy and Workplan revisions over next 120 days.	
B:	Lead GIT and Outcome Leads	Act on follow-up items identified in Quarterly Progress Review meeting	Day 1 – Day 29
	Management Board	Act on follow-up items identified in Quarterly Progress Review meeting	
C:	Lead GIT and Outcome Leads	Final decisions on recommendations made at Quarterly Progress Review meeting	Follow-up MB Meeting: Day 30
	Management Board	Final decisions on recommendations made at Quarterly Progress Review meeting	Follow-up MB Meeting: Day 30
D:	Lead GIT and Outcome Leads	Revise Strategy and Workplan as per final MB decisions in close coordination with Implementing Organizations.	Day 31 – Day 80
E:	Stakeholders	Participate in Strategy and Workplan revisions through public Workgroup process. <i>(Stakeholders notified of intent to revise and invited to participate by GIT on Day 31).</i>	Day 31 – Day 119
F:	Implementing Organizations	On-going review of draft revisions to Strategy and Workplan in close coordination with Lead GIT and Outcome Leads.	Day 60 – Day 89
G:	Public	Review and solicitation of comments on final draft of revised Strategy and Workplan. <i>(Public notified of opportunity to review final draft via CBP website, social media, and outreach through CAC).</i>	Day 90 – Day 109
	Watershed Agreement Signatories	Review of final draft of revised Strategy and Work Plan	
H:	Lead GIT and Outcome Leads	Final edits to revised Strategy and Workplan as per Lead GIT, Implementing Organizations, MB, Public, and Watershed Agreement Signatories’ comments	Day 110 – Day 119
I:	Management Board	Receives final notification of Workplan revisions	MB Meeting: Day 120
	Watershed Agreement Signatories	Final declaration of commitment to participate in revised Outcome Strategy and Workplan	
	CBPO Web Team	Post revised Strategy and Workplan on ChesapeakeProgress	Day 121