


Workplan Update Schedule – Version 3
Draft 11-3-17



Updating Workplans

Step	Who	What	When
A:	Outcome Leads	Present lessons learned and recommended actions to MB	Quarterly Progress Review Meeting: Day -30
	Management Board	Initial response to Outcome Lead recommendations and identification of follow-up Actions	
	Watershed Agreement Signatories	Initial declaration of intent to participate in revised Outcome	
B:	Outcome Leads	Act on follow-up items identified in Quarterly Progress Review meeting	Day -29 – Day 0
	Management Board	Act on follow-up items identified in Quarterly Progress Review meeting	
C:	Management Board	Final decisions on Outcome recommendations made at Quarterly Progress Review meeting	Follow-up MB Meeting: Day 0
D:	Outcome Leads	Revise Workplan as per final Management Board decisions	Day 1 – Day 50
E:	Stakeholders	Participate in Workplan revisions through public Workgroup process	Day 1 – Day 89
F:	Lead GIT and Implementing Agencies	Review of draft Workplan Revisions	Day 51 – Day 75
	Management Board	Review of draft Workplan Revisions	
	Watershed Agreement Signatories	Review of Draft Workplan Revisions	
G:	Outcome Leads	Final Workplan edits as per Lead GIT, Implementing Agencies, Management Board, and Watershed Agreement Signatories' comments	Day 76 – Day 89
H:	Management Board	Receives final notification of Workplan revisions	MB Meeting: Day 90
	Watershed Agreement Signatories	Final declaration of intent to participate in revised Outcome	MB Meeting: Day 90