

Table 2 Addendum: Key Dates for Lead GIT and Outcome Leads (Water Quality GIT, May 2018)

Step	What	When
A:	Present lessons learned and recommended actions to MB as per Strategy Review System process.	May 10, 2018
B:	Act on follow-up items identified in Quarterly Progress Review meeting.	May 11, 2018 – June 13, 2018
C:	Final decisions on recommendations made at Quarterly Progress Review meeting	June 14, 2018
D:	Revise Strategy and Workplan as per final MB decisions (in close coordination with Implementing Organizations).	June 15, 2018 – July 30, 2018
E:	Stakeholders participate in Strategy and Workplan revisions through public process (<i>notified of intent to revise and invited to participate by GIT on Day 31</i>).	June 15, 2018 – September 12, 2018
F:	Implementing organizations participate in ongoing review of draft revisions to Strategy and Workplan in close coordination with Lead GIT and Outcome Leads.	July 9, 2018 – August 7, 2018
G:	Public and Watershed Agreement Signatory review and solicitation of comments on final draft of revised Strategy and Workplan.	August 8, 2018 – August 27, 2018
H:	Final edits to revised Strategy and Workplan as per Lead GIT, Implementing Organizations, MB, Public, and Watershed Agreement Signatories' comments.	August 28, 2018 – September 12, 2018
I:	MB receives final notification of Workplan revisions. Watershed Agreement signatories make final declaration of commitment to participate in revised Outcome Strategy and Workplan.	September 13, 2018
	Management Strategy and Workplan posted to <i>ChesapeakeProgress</i> .	September 14, 2018