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Biennial Strategy Review System 
Local Leadership Outcome 

2019-2020 Logic and Action Plan 
 
Stewardship Goal: Increase the number and diversity of local citizen stewards and local governments that actively support and carry out the 
conservation and restoration activities that achieve healthy local streams, rivers and a vibrant Chesapeake Bay. 
 
Local Leadership Outcome: Continually increase the knowledge and capacity of local officials on issues related to water resources and in the 
implementation of economic and policy incentives that will support local conservation actions. 
 

Factor Current Efforts Gap Actions  
(critical in bold) 

What is impacting our ability to 
achieve our outcome? 

What current efforts are addressing this 
factor? 

What further efforts or information are needed to fully 
address this factor? 

What actions are essential 
to achieve our outcome? 

Use Conflict: Competing interests for 
resources and the attention of local 
officials 

EcoLogix Local Leadership Education 
findings serving as a foundation for 
understanding that CBP Partners need to 
use infrastructure improvements, 
economic development and public safety 
as a portal for discussion with local 
elected officials.  

In many cases, information or products exist, but the 
information is not getting/being presented to local 
officials in a way that resonates with their communities, 
so they focus priorities elsewhere.   

2.1 – Watershed booklet 
2.3 – Local Leadership 
needs in other Watershed 
Agreement outcomes 

Scientific and Technical 
Understanding: Information provided 
to local officials is too technical, too 
focused on Agreement outcomes 
(and not local priorities) and uses 
“Bay Program speak.” 

FY2016 GIT Funding “Watershed 
Education Program” project 
 
FY2017 GIT Funding “Curriculum 
Development” project 
  
“Chesapeake Watershed: Understanding 
the Big Picture” video 
 
Increase partner capacity to 
communicate/engage local officials—for 
example: 

• WIP templates (and other co-benefits 
efforts) 

• CBP Cross-GIT mapping effort(s)  

• Chesapeake Monitoring Cooperative 

Need for easy access to reliable, comprehensible 
information, including accurate measurement and clear 
communication of positive changes in the watershed from 
natural resource, economic, and cultural perspectives. 
Information should be designed specifically for elected 
officials, delivered via trusted sources and should 
therefore build capacity of Partners to communicate/ 
engage with local government. 

2.1 – Watershed booklet  
2.3 – Local Leadership 
needs in other Watershed 
Agreement outcomes 

Few opportunities exist for elected officials to share 
information and learn from one another that is presented 
by peers and resonates with their “language” and 
priorities. 

2.2 – Peer-to-peer 
opportunities  
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Factor Current Efforts Gap Actions  
(critical in bold) 

Turnover of local elected and 
appointed officials 

Newly elected official training and 
education opportunities by trusted 
sources (e.g. MACo, VACo, MML, VML, 
PSATS, Rural MD Council, SCD, etc.) 

No current assessment exists of training and other 
opportunities to enhance the education connection of 
CBP priorities to local priorities.  

1.1 – Training, forum, etc. 
assessment 

It is difficult (and often expensive) to access databases or 
other resources that keep updated lists and contact 
information of current (especially new) elected officials. 

2.4 – Contacts/network 
database 
 

Complexity of watershed creates 
distinct regional needs  

Elected official training and education 
forums held by trusted sources (e.g. 
MACo, VACo, MML, VML, PSATS, Rural 
MD Counciel, SCD, etc.) 
 
LGAC local elected officials roundtables  

Lack of awareness about these training/education and 
funding opportunities. 

1.1 – Training, forum, etc. 
assessment 
1.2 – Expand reach of 
trainings, forums, etc. 

No existing curriculum to launch the watershed education 
program, including unique jurisdiction- and/or region-
specific opportunities, characteristics, etc.  

1.3 – Tree Canopy pilot 
2.1 – Watershed booklet 

Public Engagement:  
Community awareness of and support 
for watershed protection and 
restoration activities 

Increasing media coverage (CBP and 
general media) of significant flooding, sea 
level change, stormwater, and other 
events 
 
Stewardship Index 
 
CBP Outreach Coordinator engaging with 
public regularly 
 
Community projects, e.g. Project Clean 
Stream, tree plantings, beach cleanups, 
etc. (similar efforts present in all 
jurisdictions) 

Need more visible success stories and highlighting 
committed stewards/ communities; right now, successes 
are shared largely in “echo chamber.” 

1.2 – Expand reach of 
training, forums, etc. 
2.2 – Peer-to-peer 
opportunities (bus tour) 

Need a variety of methods to engage local elected 
officials (webinars, podcasts, infographics, handbooks, 
blogs, etc.) 

1.3 – Tree Canopy pilot 
2.1 – Watershed booklet 
2.3 – Local Leadership 
needs in other Watershed 
Agreement outcomes 

Government Agency Engagement at 
the Federal, State, and/or Local Levels 

Chesapeake Bay Commission various 
efforts 
 
Choose Clean Water Coalition and similar 
advocacy groups 

Incomplete engagement has resulted in lack of 
understanding of the baseline of knowledge or 
engagement by local leaders in the watershed. 

0.1 – Implement baseline 
 

Need increased focus on engagement at the local level 
(e.g. via increased peer-to-peer knowledge transfer or 
other efforts); current efforts address federal and state 
engagement. 

1.2 – Expand reach of 
trainings, forums, etc. 
1.3 – Tree Canopy 
2.2 – Peer-to-peer 
opportunities 
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WORK PLAN ACTIONS 
Green - action completed or moving forward       Yellow - action has encountered minor obstacles       Red - action not taken or encountered a serious barrier 

Action Description Performance Target(s) Responsible Party Expected Timeline 

Management Approach 0: Establish baseline and measure progress. 

0.1 Implement approach for 
determining baseline level of 
knowledge of local elected 
officials and monitoring their 
knowledge and capacity to 
implement economic and 
policy incentives that support 
local conservation work. 

Submit recommended baseline methodology to the 
Office and Management and Budget for approval 
(survey questions and design previously approved 
by LLWG and LGAC members).  

ACB, Local Engagement and 
Diversity Coord., consultant 
(Uncommon Insights) 

Contractor will submit 
in 2020 

Conduct survey to determine baseline level of 
knowledge. 

ACB, Local Leadership Workgroup, 
LGAC, Stewardship GIT 

Winter 2021 (pending 
OMB approval) 

Present to LLWG and LGAC members for input. Spring 2021 

Present to GIT 6 and Management Board.  GIT 6 – TBD 
MB – TBD 

Meet with Stewardship GIT leads to determine path 
forward to measure changes in baseline via the next 
iteration of the Citizen Stewardship Index. 

Completed in Summer 
2020 

Management Approach 1: Develop, enhance and expand leadership and training programs. 

1.1 Develop an assessment of 
current training and other 
opportunities to enhance the 
connection of CBP priorities to 
local priorities. 

Identify and develop list of regional and state-wide 
training and leadership forums attended by local 
elected officials (with input from workgroup 
members, LGAC, etc.). 

LLWG Coordinator and Staffer  Completed in May 
2019 

Update list bi-annually or as opportunities are 
identified. Where possible, identify Local Leadership 
Workgroup representatives (or other organizations, 
as identified by workgroup members) that could 
participate and/or present on behalf of Local 
Leadership outcome. 

Ongoing 

1.2 Expand reach of successful 
training programs and 
education programs. 

Initiate discussions with organizers in regard to 
participating in or leading trainings, forums, etc. on 
key topics and agendas in the 2019-2020 timeframe. 

LLWG members from MACo, 
VACo, MML, PSATS, etc. 

Ongoing 

Participate in designated events and determine best 
method for delivery/participation. 

Varies – TBD for specific event(s). 

Report out to LLWG (and LGAC, where appropriate). Varies – TBD for specific event(s). 

  Support Urban Tree Canopy Summit 2.0 efforts, 
including engaging local governments and partners 

LLWG (in collaboration with USFS 
and FWG) 

Completed in January 
2020 
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WORK PLAN ACTIONS 
Green - action completed or moving forward       Yellow - action has encountered minor obstacles       Red - action not taken or encountered a serious barrier 

Action Description Performance Target(s) Responsible Party Expected Timeline 

on new tools, guidance and resources (e.g. 
Financing Urban Tree Canopy Programs guide). 

1.3 Assist in development of a 
Tree Canopy pilot module as 
part of Watershed Curriculum. 

Present initial idea for Tree Canopy pilot module to 
members of the LLWG and LGAC. 

LLWG Chair and/or LLWG 
Coordinator 

Completed in March 
2019 

Hold joint meeting(s) with Tree Canopy outcome 
leads to develop ideas for Tree Canopy module 
under the watershed booklet.  

LLWG + FWG Chairs, 
Coordinators, Staffers and 
interested parties 

Contractor will 
complete in 2020 

Report on findings, output(s), etc. to LLWG and 
Forestry Workgroup. 

LLWG + FWG Chair and/or 
Coordinator 

Contractor will 
complete in 2020 

Management Approach 2: Improve transfer of knowledge to local elected officials. 

2.1 Develop a “watershed 
booklet” for newly elected 
officials.  

Solicit input on content and delivery from 
workgroup and LGAC members, i.e. Paper 
handbook, online repository/educational venue 

LLWG Chair and Coordinator, 
LGAC Chair and Coordinator, ACB 

Completed in March 
2019 

Develop overarching, jurisdiction- and region-
specific curricula in collaboration with the LLWG and 
LGAC. 

ACB  Contractor will 
complete in 2020 

Present draft curricula to LLWG, LGAC, and GIT 6 
and revise according to feedback.  

LLWG Chair and/or Coordinator  Contractor will 
complete in 2020 

Publish first edition of booklet (and supplementary 
materials, TBD). 

ACB  Contractor will 
complete in 2020 

Work with trusted sources for distribution of 
booklet. 

LLWG and trusted sources (e.g. 
MACo) 

Ongoing 

2.2 Increase peer-to-peer 
knowledge transfer 
opportunities for local 
officials. 

Inventory and assess peer-to-peer approaches 
(formal and informal) inside and outside the 
watershed (e.g. literature review or other) for 
effectiveness and applicability. 

LLWG Staffer Completed in 
September 2019 

Conduct one elected official bus tour from non-tidal 
and tidal regions within the watershed as a pilot for 
future, more frequent tours in 2020 (funded by 
NFWF). LLWG and LGAC members will participate in 
the development of the tour’s agenda, location(s), 

ACB, LGAC, LLWG Completed in October 
2019 
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WORK PLAN ACTIONS 
Green - action completed or moving forward       Yellow - action has encountered minor obstacles       Red - action not taken or encountered a serious barrier 

Action Description Performance Target(s) Responsible Party Expected Timeline 

reaching out to potential participants (elected 
officials), etc. 

On a quarterly basis, explore new and additional 
opportunities for peer-to-peer knowledge transfers. 
Present updates at each LLWG and LGAC meeting.  

LLWG Coordinator and Staffer Ongoing  
 

2.3 Work with Watershed 
Agreement outcome leads 
(e.g. workgroups) that have 
identified needs related to 
local elected officials (needs 
identified via the SRS process 
or other mechanisms). 
 
For example, during the 2018-
2019 SRS cycle, both Tree 
Canopy and Climate 
Adaptation identified needs 
related to local elected 
officials.  

(February 2019 Management Board Actions & 
Decisions)…Develop a general strategy for 
outcomes/workgroups to engage with local elected 
officials. Pilot ideas = Tree Canopy, Climate. 

LLWG Chair and/or Coordinator, 
LGAC Chair and/or Coordinator 
Communications Workgroup  

Completed in May 
2019 

Present draft strategy to Management Board and 
revise based on feedback.  

LLWG Coordinator  Completed in May 
2019 

Present final strategy as part of a Strategy Review 
System update. 

LLWG Coordinator February 2021 

2.4 Establish jurisdiction 
contacts/network for 
maintaining updated lists of 
local elected officials.  

Draft “living” document (for internal use), to be 
updated according to election schedules. 

LLWG Staffer  Completed in 
December 2019  

Where feasible, add links to jurisdiction-specific 
database pages to the Local Leadership Workgroup 
page on www.chesapeakebay.net.  

 
Acronyms: 
ACB = Alliance for the Chesapeake Bay 
CBP = Chesapeake Bay Program 
FWG = Forestry Workgroup 
GIT = Goal Implementation Team 
GIT 6 = Enhance Partnering, Leadership and Management GIT 
LGAC = Local Government Advisory Committee 
LLWG = Local Leadership Workgroup  
MACo = Maryland Association of Counties 

MML = Maryland Municipal League 
NFWF = National Fish and Wildlife Foundation 
PSATS = Pennsylvania State Association of Township Supervisors 
SCD = soil conservation districts  
USFS = U.S. Forest Service 
VACo = Virginia Association of Counties 
VML = Virginia Municipal League 
WIP = Watershed Implementation Plan 

https://www.chesapeakebay.net/who/group/enhancing_partnering_leadership_and_management_goal_implementation_team
https://www.chesapeakebay.net/who/group/enhancing_partnering_leadership_and_management_goal_implementation_team
http://www.chesapeakebay.net/

