

## Beyond 2025 Steering Committee – Schedule of Milestones [DRAFT]

August 17, 2023

	<b>Steering Committee</b>	<b>ERG</b>
<b>June 22</b>	Review EC Charge; establish steering committee leadership and process; discuss stakeholder participation	Present proposed evaluation process
<b>July 27</b>	Briefed on evaluation process; discuss and agree upon process to gather input from partnership on questions, documents, etc.	Present details of evaluation process
<b>August 24</b>	Introduce proposed questions and high-profile topics for committee discussion	Summarize and present small group feedback and draft evaluation questions
<b>September 21</b>	Discuss and agree on final evaluation plan; confirm initial high-level topic schedule	Present proposed evaluation plan
<b>October 26</b>	Presentations and Committee discussion on high-profile topics  Other items to be determined	Execute Evaluation Plan  Attend/Facilitate Meetings as Needed
<b>November 30</b>		
<b>December 21</b>		
<b>2024</b>		
<b>January 25</b>		
<b>February 29</b>		
<b>March 28</b>		
<b>April 25</b>	Presentations / Committee discussion on high-profile topics; Discuss drafting strategy for Committee recommendations report to EC	
<b>May 30</b>	Confirm drafting strategy for Committee recommendations report to EC	Present draft results of evaluation, facilitate discussion
<b>June 27</b>	Discuss and refine recommendations	Facilitate discussion
<b>July 25</b>	Discuss and refine recommendations; review ERG evaluation report	Submit final Evaluation Report, facilitate discussion
<b>August 29</b>	Agree on recommendations	Facilitate discussion
<b>September</b>	Present findings to MB	
<b>September 26</b>	Agree on final changes	Facilitate discussion
<b>October</b>	Present findings to PSC	
<b>October</b>	Present Findings and Recommendations to EC	