



Chesapeake Bay Program
A Watershed Partnership

Production Schedule: 2021 Milestones Land Use

**October 7, 2020
LUWG Call**

Peter Claggett
Coordinator, CBP Land Use Workgroup
Research Geographer, U.S. Geological Survey

Schedule of Tasks and Coordination for CAST 21

2017 Land Use Production Schedule		2020			2021							
Order	Task	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG
1	Local review of 2017 Land Cover Data			LUWG			LUWG	LUWG				
2	Draft Hyper-resolution Hydrography			LUWG	use old PA data?		LUWG	LUWG				
3	Cropland, Pasture, Orchards, and Turf Grass	AGWG										
4	Suspended Succession, Bare Shore, and Solar Fields	LUWG										
5	Tidal & NonTidal Wetlands	WWG										
6	Bare Construction		LUWG									
7	Forests, Tree Canopy, Timber Harvests, and Natural Succession			FWG								
8	Federal Facility Land Uses			FedFac								
9	Data clean up											
10	Prototype Land Use in 14 counties											
11	Approve 2017 Land Use Methods and Updates to 2013 Land Use					LUWG, AGWG, WWG, FWG, FedFac						
12	Complete 2017 Land Use Dataset									LUWG		
13	Revise 2013 Land Use (to match 2017)						LUWG			LUWG		
14	Update MS4s, Sewer, Septic, Zoning, and Population Estimates and Projections											
15	Revise Agricultural Forecast Methodology	AGWG					AGWG					
16	Update Land Use Forecasts									LUWG		
17	Update 2013, 2017, and 2025 CAST Inputs										LUWG	WQGIT

LiDAR Availability in the Chesapeake Bay Watershed (January 2020)

Potential for Gaps

