2017 Land Use Production Schedule			2020		2021							
Order	Task	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG
1	Local review of 2017 Land Cover Data			LUWG			LUWG	LUWG				
2	Draft Hyper-resolution Hydrography			LUWG	gaps		LUWG	LUWG				
3	Cropland, Pasture, Orchards, and Turf Grass	AGWG										
4	Suspended Succession, Bare Shore, and Solar Fields	LUWG										
5	Tidal & NonTidal Wetlands	WWG										
6	Review ag and wetland mapping procedures, schedule		LUWG									
7	Forests, Tree Canopy, Timber Harvests, and Natural Succession			FWG								
8	Finalize Wetland Methodology			WWG								
9					LUWG,							
	Bare Construction, P6 Roll-up Decision Rules, FedFac Land Uses				FedFac							
10	Prototype Land Use in 14 counties											
11	Approve 2017 Land Use Mapping and P6 Roll-up Methods					LUWG, AGWG, USWG, WWG, FWG, FedFac						
12	Complete 2017 Land Use Dataset									LUWG		
13	Revise 2013 Land Use (to match 2017)						LUWG			LUWG		
14	Update MS4s, Sewer, Septic, Zoning, and Population Estimates and											
	Projections											
15	Revise Agricultural Forecast Methodology	AGWG					AGWG					
16	Update Land Use Forecasts									LUWG		
17	Update 2013, 2017, and 2025 CAST Inputs										LUWG	WQGIT