Next Steps

Proposed Timeline

Sept 9th – Final comments due on Phase I of the Conceptual Model. Tetra Tech responds in two weeks with final Phase I conceptual model and response to comments document to PPAT.

Nov 4th – PPAT will receive 2 documents for review - Unit Terminology AND Draft II of Conceptual for one-week review 2nd week of Nov – <u>PPAT Meeting</u> <u>#3</u> - Discuss standardization of terminology options paper and Draft 2. PPAT will send any final comments to Tetra Tech by Nov 27th

1st week of Dec– Tetra Tech sends final draft of both documents and response to comment document out for final approval

Jan 19th– <u>PPAT Meeting #4</u>– Discuss Phase III of Conceptual Model and early draft of science strategy. Feb 4th – EPA receives Final Conceptual ERA and Comment Response Document.. Send to PPAT/STAC on the 10th for twoweek review.

Feb 24th– Final comments on conceptual model due from PPAT/STAC First week of March – <u>PPAT</u> <u>Meeting #5</u> – Discuss Final Conceptual Model and draft of science strategy

Early/Middle of March – Tetra Tech sends final draft of Conceptual ERA and response to comment document for final approval

April 4th- Science Strategy sent to PPAT/STAC for one-week review.

2nd week of April –<u>PPAT Meeting</u> <u>#6</u> – Discuss Science Strategy Last week of April – Tetra Tech sends final draft of Science Strategy and response to comment document for final approval