



Model Schedule

Jeff Sweeney
Environmental Protection Agency
Chesapeake Bay Program Office
sweeney.jeff@epa.gov
410-533-6617

Watershed Technical Workgroup Meeting
April 2, 2020



Model-Related Schedule 2019 Progress (CAST17)

- Coordinating the release of “official” 2019 Progress (CAST17) model scenario with the Bay Program Reducing Pollution Indicator (<https://www.chesapeakeprogress.com/clean-water/watershed-implementation-plans>), in May.
- Access to the scenario now to WTWG⁺ through CAST with scenario name “2019 Progress 20200211”



18-19 Milestone (CAST17) and 20-21 Milestone (CAST19)

- EPA staff currently finishing milestone evaluations, both 18-19 Milestones (CAST17) and 20-21 Milestones (CAST19)
- Share evaluations with jurisdictions – no later than April 30, 2020
- Calls with jurisdictions – May 1-6, 2020
- Jurisdictions submit final 2020/2021 programmatic milestones – no later than May 30



18-19 Milestone (CAST17) and 20-21 Milestone (CAST19)

- Jurisdictions post final milestones to website – no later than June 23
- Share EPA evaluations of final milestones with jurisdictions for fatal flaws – week of July 20
- Post evaluations to EPA website – no later than July 29



Model-Related Schedule

CAST19

- Currently continuing work and investigations with CAST19 data and methods
- Due date for data with technical issues is Friday, Apr. 10th, but preferably earlier to allow for more review



Model-Related Schedule

CAST19

- WQGIT meeting Monday, Apr. 27th to complete CAST19
- CAST17 will go down while CAST19 becomes the public tool
 - CAST19 will have archive of key scenario data