

Detailed Timeline: Preparation for the WQGIT's Quarterly SRS Progress Presentation to the Management Board
(March – June 2018)

Description	Date(s)	Comments
<ul style="list-style-type: none"> Agreement on detailed timeline for Management Board presentation WQGIT input for identification of priorities for 2018-2019 Management Strategy and two-year workplan/logic table 	March 12 WQGIT conference call	
<ul style="list-style-type: none"> Kickoff Meeting with SRS Team 	March 14, 2018	<ul style="list-style-type: none"> Official kick-off for all WQ outcomes
<ul style="list-style-type: none"> Jurisdictional and agency status updates on 2016-2017 workplan items sent to Lucinda Power and Michelle Williams 	Early March – Mid-March 2018	
<ul style="list-style-type: none"> Full workplan/logic table with status updates distributed to WQGIT for review 	Late March – Early April 2018	<ul style="list-style-type: none"> Distributed for WQGIT review prior to April 9 WQGIT conference call
<ul style="list-style-type: none"> WQGIT final review of 2016-2017 status updates to workplan/logic table WQGIT agreement on overall 2018-2019 priorities 	April 9, 2018 WQGIT conference call	
<ul style="list-style-type: none"> Development of draft presentation to Management Board 	April 9 – April 23 2018	<ul style="list-style-type: none"> Presentation based on provided template, updated workplan/logic table, and WQGIT-identified priorities Draft presentation distributed to WQGIT for review prior to April 23 WQGIT conference call
<ul style="list-style-type: none"> WQGIT review of draft presentation to Management Board 	April 23, 2018 WQGIT Conference call	
<ul style="list-style-type: none"> OPTIONAL: Preview Management Board Presentation at STAR meeting, incorporating STAR comments and feedback April 26 – 30. 	April 26, 2018 STAR Meeting	<ul style="list-style-type: none"> WQGIT has the option to present to STAR for feedback prior to submittal of final materials to Management Board
<ul style="list-style-type: none"> Final materials (logic table and presentation) submitted to Management Board 	April 30, 2018	<ul style="list-style-type: none"> Materials submitted 10 days prior to meeting
<ul style="list-style-type: none"> WQGIT Co-Chairs present to Management Board 	May 10, 2018 Management Board meeting	
<ul style="list-style-type: none"> WQGIT Co-chairs, vice-chair and support staff debrief with SRS team 	May 15, 2018	
<ul style="list-style-type: none"> Requested follow-up information submitted to Management Board 	May 31, 2018	
<ul style="list-style-type: none"> Follow up at Management Board meeting 	June 14, 2018	