

# FY2020 GIT Funding Allocation Process



## Process Essentials

- All GIT Priority 1 projects will be funded
- All remaining projects that have been submitted will be evaluated and scored by the GITs (one score per GIT)
- Projects will be ranked by average score and projects will be funded based on score until funds are depleted

## Assumptions

- GIT 5 will establish a single Priority 1; the remaining GIT 5 projects will be included in the pool of projects to be scored
- Each GIT will provide a single score for each proposal, taking input from coordinators, staffers and other GIT members as appropriate
- Priority 1 projects will be evaluated (GIT self-eval or whole group TBD)

# 2020 GIT Funding September Timeline

Week	Activities
August 31 – September 4	<ul style="list-style-type: none"><li>• GIT Funding program team will complete instructions for submitting video project overviews and details for 9/29 meeting</li></ul>
September 7 - 11	<ul style="list-style-type: none"><li>• GITs coordinate with technical leads on 9/29 meeting plans</li><li>• Review instructions and start project overview video</li></ul>
September 14 - 18	<ul style="list-style-type: none"><li>• Record videos, embed in PowerPoint slide</li><li>• Submit videos by 9/16 to Chantal Madray</li><li>• Scoring materials finalized and distributed to GITs</li></ul>
September 21 - 25	<ul style="list-style-type: none"><li>• Complete individual project reviews and coordinate scoring within GITs</li><li>• Contact project leads as needed with questions and suggestions</li></ul>
September 28 – October 2	<p>September 29, 1 pm – 4pm <i>Funding Decision Meeting</i></p> <ul style="list-style-type: none"><li>• Tech leads provide one or two-minute opener then 5 minutes of Q&amp;A, comments, and suggestions for improvement</li><li>• GITs will have a brief opportunity to adjust final scores</li><li>• Group review and discussion of scoring results and determine final set of recommended projects</li></ul>